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Major Activities
for the Cap-and-Trade and
Mandatory Reporting Program in 2012

Tentative Dates

m Program Implementation Activities Rulemaking Activities

1st Quarter °

2nd Quarter °

3rd Quarter °

4th Quarter °

www.arb.ca.gov

January 31%: Program
registration deadline

Tracking system testing begins

Market simulation
group work begins

Market surveillance
committee work begins

Offset registry and offset project
verifier training begins

Report to the Board

June 15™: notice for the 1%t auction
Tracking system training begins
Report to the Board

Tracking system goes live

Free allowances
distributed to utilities

August 15™: 1st auction

September 14'": notice
for the 2" auction

Workshop on:
¢ | eakage monitoring

Free allowances distributed
to industrial entities

November 14®": 2" quction

Release Adaptive Management
Implementation Report
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e *Workshop(s) on:
e Linkage
e Offsets

e Kickoff for benchmark
evaluation

e Electricity-related topics

*2012 regulatory amendments may not address
all workshop topics

e Board hearing to consider Cap-and-
Trade and Mandatory Reporting
rule amendments for linkage

e *Workshop(s) on:

¢ |Indirect emissions and
industry benchmarks.

e Continued leakage risk analysis
e QOil and gas production reporting

*2012 regulatory amendments may not address
all workshop topics

e Board hearing to consider
Cap-and-Trade and Mandatory
Reporting rule amendments to
respond to Board direction and
to consider new offset protocols
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